

SILABUS MATAKULIAH - SATUAN ACARA PERKULIAHAN

| | | |
|------------------|---|--|
| FAKULTAS | : | EKONOMI DAN BISNIS |
| JURUSAN | : | S1. MANAJEMEN |
| MATA KULIAH | : | MANAJEMEN PROYEK |
| KODE MATA KULIAH | : | EBM612381 |
| BEBAN KREDIT | : | 3 sks |
| TAHUN AKADEMIK | : | 2014/2015 (SEMESTER GENAP) |
| JADWAL | : | Rabu 10.15 - 12.45 Wib |
| RUANG | : | A 102 |
| TIM PENGAJAR | : | <ol style="list-style-type: none">1. Rinaldi Bursan2. Ayi Ahadiat3. Mudji Rachmat Ramelan4. Asep Unik |
| BUKU TEKS | : | Project Management , Achieving Competitive Advantage, Jeffrey K. Pinto, 3 rd edition, Pearson, 2013 |

Umum : Mata kuliah ini mempelajari manajemen proyek secara terintegrasi. Manajemen proyek berfokus pada bagaimana proyek memberikan kontribusi pada tujuan strategis perusahaan melalui alat-alat manajemen proyek, teknik, dan keahlian interpersonal sumber daya manusia untuk memulai dan menyelesaikan proyek

Khusus : Manajemen Proyek mempelajari bagaimana mengeimplementasikan dan mencapai tujuan organisasi dalam kondisi persaingan dunia luas. Manajemen proyek meliputi gambaran konsep dan keahlian yang digunakan manajer untuk mengusulkan, merencanakan, menyelamatkan sumber daya, anggaran, dan memimpin tim proyek untuk menyelesaikan proyek dengan sukses. Konsep dan teknik yang dibahas secara rinci membantu mahasiswa untuk memahami situasi proyek dengan cepat. Penekanan materi dalam perkuliahan tidak hanya bagaimana proses manajemen proyek dapat berjalan, tetapi yang lebih penting adalah mengapa proses tersebut dapat berjalan.

| No | Chapter | Topic | Activity |
|----|-----------|--|--------------------------------|
| 1 | Chapter 1 | Introduction: Why Project Management? | Discussion |
| 2 | Chapter 2 | The Organizational Context: Strategy, Structure, and Culture | Discussion, Presentation |
| 3 | Chapter 3 | Project Selection and Portfolio Management | Discussion, Presentation, Quiz |
| 4 | Chapter 4 | Leadership and the Project Manager | Discussion, Presentation |
| 5 | Chapter 5 | Scope Management | Discussion, Presentation |

| | | | |
|----|-------------|--|--------------------------------|
| 6 | Chapter 6 | Project Team Building, Conflict, and Negotiation | Discussion, Presentation, Quiz |
| 7 | Chapter 7 | Risk Management | Discussion, Presentation |
| 8 | Chapter 8 | Cost Estimation and Budgeting | Discussion, Presentation |
| 9 | Chapter 9 | Project Scheduling: Networks, Duration Estimation, and Critical Path | Discussion, Presentation, Quiz |
| 10 | Chapter 10 | Project Scheduling: Lagging, Crashing, and Activity Networks | Discussion, Presentation |
| 11 | Chapter 11 | Critical Chain Project Scheduling | Discussion, Presentation |
| 12 | Chapter 12 | Chapter 12 Resource Management 379 | Discussion, Presentation, Quiz |
| 13 | Chapter 13 | Chapter 13 Project Evaluation and Control 409 | Discussion, Presentation |
| 14 | Chapter 14 | Chapter 14 Project Closeout and Termination 447 | Discussion, Presentation |
| 15 | Review | | Discussion |
| 16 | Ujian Akhir | | |

PENILAIAN

| Score Range | Grade | Grade Points | Status |
|-------------|-------|--------------|--------|
| ≥76 | A | 4 | Pass |
| 71 – <76 | B+ | 3,5 | Pass |
| 66 – <71 | B | 3 | Pass |
| 61 – <66 | C+ | 2,5 | Pass |
| 55 – <61 | C | 2 | Pass |
| 50 – <56 | D | 1 | Pass |
| < 50 | E | 0 | Fail |

| Item | % |
|-----------------------|------|
| Tugas Kelompok | 25% |
| Tugas Individu | 20% |
| Ujian Tengah Semester | 25% |
| Ujian akhir | 30% |
| Total | 100% |